
Minutes, 6/09/04 Tevatron BPM Upgrade Meeting  
Stephen Wolbers  
 
This set of minutes, and all future minutes, are or will be  
deposited in  the Beams Document Database as document number  
792.  
 
The agenda as announced consisted of:  
 
1.  Report from Bob and Steve  
2.  Update from jim/Dehong on the teststand  
3.  Reports from subproject leaders  
4.  Report from Jim Steimel  
5.  AOB  
 
1. Report from Bob and Steve.  
 
   - MOUs for hardware and software support are being developed and  
moving forward for further comment and eventual approval.  
 
2. Reports from L2 Managers  
 
Rob Kutschke:  
 
   - Rob showed two plots from an analysis of data taken from the June  
2, 2004 shot.  Data was taken using the "long gate" and "short gate"  
modes.  From that data Rob calculated p and pbar positions and compared  
the two measurements.  This has been written up in AD doc #1197 and  
those interested should refer to that document.  
 
   - From the plots the proton positions in HA15 and VA14 changed on  
order of 10's of microns.  The antiproton positions changed by  
approximately 500 microns.  Neither effect is understood yet.  
 
   - It may be wise to repeat the measurements in a future store to see  
if the effect is the same (in magnitude and sign).  
 
   - Rob is working on the offline software specifications and plans to  
have version 6 out in a day or so.  
 
Mike Martens:  
 
   - Mike is looking at calibration and reading the documents by Jim  
and Rob concerning calibrations.  He will get together with Jim Steimel  
to discuss the issues.  
 



Vince Pavlicek:  
 
    - Vince reported that the filter board layout will be complete  
soon.  After that the first items for testing can be made, probably the  
week after next.  
 
    - The first two VME crates are due next week for evaluation.  
 
    - Vince is looking at the response to the hardware review.  
 
    - Cable testing will proceed soon.  
 
    - Bob asked about cable labelling and all agreed that a plan for  
proper labelling is extremely important.  
 
Margaret Votava:  
 
    - Margaret has sent mail with comments about calibration and its impact on front-end 
software.  Rob has responded.  Others are asked to read and respond.  (The mail was sent 
June 8 at 3:33 P.M.)  
 
    - Margaret discussed the possibility of putting together a second test stand.  The 
hardware testing and software testing will, if they haven't already, interfere.  Jim, Vince 
and Margaret will discuss and plan creation of a second test stand.  
 
Tim Kasza:  
 
     - D4 cables were pulled.  E1 was started but turned out to be difficult.  Will finish E1 
during the next opportunity and then there are a few more buildings left.  
 
Jim Steimel/Dehong Zhang: Test Stand  
 
     - Dehong worked on the VME driver in preparation for the 4 modified EchoTek 
boards and testing, expected next week.  
 
    - Jim is organizing hardware and equipment needed for making measurements on the 
teststand.  
 
    - Jim is talking to Greg Vogel and others to find an opportunity to enable the beam 
synch triggers.  If these cannot be enabled in a timely fashion Jim will look into other 
ways to get real or faked triggers of this type.  
 
    - Jim talked with Marv Olson about connecting the pbar ends in the tunnel whenever 
opportunities present themselves.  
 
Jim Steimel: Technical Coordinator Report  



 
    - No meeting will be held Thursday June 10.  
 
4. AOB. 


